
Thru July 2009

• E-Citation Processing System CIB/JUD

• E-Citation Pilot and E-PR1 CRCOG Local Law Enforcement 

• E-Citation Pilot CSP

• E-PCR Patient Care Reporting OEMS

• E-PR1 to DOT Ansonia Local Law Enforcement Group

• E-PR1 CSP to DOT GPS/GIS/Crash-Rdwy-ADT Linkage DOT

Roadway
Vehicle

Crash

Driver/Person

Injury
Enforcement/ 
Adjudication

Other

Timely, Complete, Accurate, 
Uniform, Integrated, Accessible 
Traffic Records (Safety Data)

Progress of 3rd Year Projects
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Electronic Citation Processing System – CIB/Judicial  
Accomplishments
• Continued communication with staff regarding data exchange between eCitations Web 
Services application and CIB

• Modified statute file format and distributed to eCitation front-end vendors

• Met with NexGen and SmartPSS regarding eCitation status: discussed August/Sept 
deliverables and timeline

• eCitations Web services application development continues

• Worked with Purchasing and Sunshine Printing to finalize pre-printing thermal spools

• XML schema v3 almost completed (to incorporate changes in legacy system 
requirements) 

Continued Development
• Deliver printer paper to vendors

• Testing to begin on transmittals / Suggestion - “payload files” - to test flow of data to CIB 

3rd Year TR Data Project
Oct ’08 – Sep ‘09

Safety Data 
System
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Integrate CAPTAIN Mobile Data Users with Electronic PR-1 and 
Citation Pilot Application – CRCOG
Accomplishments
• Meetings with Judicial focusing on in-car mobile interface and other technical issues 

• Continued working group; plans to roll out 10/75 eCitation equipped vehicles

• Review of statute file and data edit/validation checks from Judicial

• Review of printing templates from Judicial and selected printers

• Continued discussions with representatives from pilot towns

• Review of ConnDOT edit rules for motor vehicle crash reporting using the PR-1 

Continued Development
• Met with Judicial to discuss steps remaining to begin pilot test for eCitation

• Accept transmittal requirements, XML schema, other specifications

• Complete bid process for printers/scanners for pilot citation application

Safety Data 
System

3rd Year TR Data Project
Oct ’08 – Sep ‘09
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CIB/CSP Electronic Citation Pilot – Connecticut State Police  

Accomplishments
• Development portion for eCitation; eCitation design and creation

• Ongoing coordination with CIB designer(s) regarding the Electronic Citation 
Processing System project – discussed Aug-September deliverables/timeline

• Designed and delivered XML schema to CIB

Continued Development
• Selection of printers made – DPS prepared to begin once paper is provided

• Procurement procedures to begin once all peripheral devices for specific installation 
have been identified

• Timeliness of peripheral delivery – DPS posted a bid for the items

• Awaiting modifications by Judicial to final phases

• Traffic Unit, 15-20 Troops planned for participation in pilot

Safety Data 
System

3rd Year TR Data Project
Oct ’08 – Sep ‘09
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Emergency Medical Services Patient Care Report Data 
Collection System – DPH Office of EMS
Accomplishments
• 105 Toughbook computers distributed to-date

• Reports added to database to-date: 250,000+ from 155 EMS providers

• Largest EMS provider online and sending in PCRs

• Beta testing of DoIT data repository server completed

• Application to download data from the server that can be translated into a format for 
statistical analysis completed

Continued Development
• Follow-up regarding memo (implement by 7-1-09) requiring use of 400+ NEMSIS 
data elements be submitted as dictated by the severity/specifics in each case

• Linkage of EMS data with ED and inpatient hospital discharge data to analyze 
outcomes regarding the appropriateness of EMS care received by Connecticut 
residents, and improve the quality of patient care

Safety Data 
System

3rd Year TR Data Project
Oct ’08 – Sep ‘09
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Local Law Enforcement Electronic PR-1 using NexGen appl. –
Ansonia, Fairfield, North Branford and Shelton Police Depts. 

Accomplishments
• Equipment ordered and received by all departments

• Fairfield purchased wireless contract – scheduled to install software / begin training

• Shelton planning to be fully functional in August 2009

• North Branford awaiting NexGen software installation

• Ansonia in process of signing off on wireless account and modem switch-over

• Continue to meet with other agencies to review data sharing approach and to 
formalize MOU among law enforcement agencies for sharing information

Continued Development
• NexGen assistance in getting IP addresses and wireless connection setup

• Installation of modems and antennas for wireless carrier

• Implement similar electronic PR-1 application being utilized by DPS

Safety Data 
System

3rd Year TR Data Project
Oct ’08 – Sep ‘09
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Electronic PR-1 Reporting to ConnDOT
Accomplishments
• Geocoded 2,873 miles to-date of Dept’s roadway network; enabling the integration of 
crash data with the State’s GIS system

• Percent Geocoded Miles complete - Interstates (83%), - Other Expressways (23%),     
- Other State Maintained (17%), - HPMS Upper Functional Class Town Roads (53%),     
- Private Roads (2%), - Other Town Roads (0)

• Coded 80,878 accidents/crashes for calendar year 2008, including 30,540 LR-PDOs

Continued Development
• Implemented PC base system for the input of the PR-1; to replace the present DCR 
system - Provided Demonstration of System/Screens

• Receiving e-PR1s onto ConnDOT server/analyzing PR-1s from Dept of Public Safety

• PR-1s next to be received (following acceptance of electronic feed from DPS / allowing 
for edit/validity checks) … Madison, Ansonia, CRCOG Groups, Others

• Integrate roadway, traffic (ADT), accident (PR-1) files / Goal – to be off mainframe

Safety Data 
System

3rd Year TR Data Project
Oct ’08 – Sep ‘09
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Safety Data 
SystemCollision Analysis System

Screens -------------
Accident Summary

Vehicle Information
Vehicle #1
Vehicle #2
etc.

Operator Information
Operator #1
Operator #2
etc.

Review Information
# Vehicles
# Pedestrians
# Fatalities
# Injuries

Narrative

Diagram

Electronic PR-1 Demonstration
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Safety Data 
System

Electronic PR-1 Narrative

Collision Analysis System
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Safety Data 
System

Electronic PR-1 Diagram

Hydroplaned 
out of control 
on wet 
pavement

Collision Analysis System
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